

GABIRO Vladimir Brenn

Full-Stack Software Developer & Database Engineer

<https://github.com/gabbrenn>

Basic E-Commerce Website Development - Milestones & Estimation

Short Description:

A clean, responsive, and light weight e-commerce platform tailored for seamless product showcases, automated order collection, secure payment gateway processing, and direct user inquiries via a dedicated contact form. Designed to achieve an optimized user flow and robust transactional performance within a cost-effective scope.

1. Milestones Description

1. Wireframes & System Architecture

- a. Duration: Mon. 13/07/26 - Fri. 17/07/26
- b. Status: ⌚ Not started
- c. Description:
 - Product catalog & details page layouts
 - Shopping cart overlay & simple checkout flow view
 - Contact form interface & administrative portal mockup

2. Frontend Development & Catalog Presentation

- a. Duration: Sat. 18/07/26 - Fri. 24/07/26
- b. Status: ⌚ Not started
- c. Description:
 - Responsive homepage UI with rich product grid filtering
 - Dynamic product details component with gallery preview
 - Contact page UI with built-in form client-side validations

3. Backend Architecture & Payment Gateways

- a. Duration: Sat. 25/07/26 - Thu. 30/07/26
- b. Status: ⌚ Not started
- c. Description:

- Relational database schema instantiation for dynamic product models
- Secure payment processing integration API workflow
- Admin system endpoint logic for creating, updating, and removing inventory posts

4. Testing, Deployment & Handoff

a. Duration: Fri. 31/07/26 - Sun. 02/08/26

b. Status: ⌚ Not started

c. Description:

- End-to-end integration testing for product entry, checkout, and webhooks
- Production-ready infrastructure deployment to cloud platform provider
- Secure environment handshake, project documentation, and admin guide delivery